

I-580 Freeway Extension



Stakeholder Working Group Meeting
November 6, 2006

I-580

FREEWAY EXTENSION PROJECT




Agenda

- Combining Packages A and B into 3292
- Bid Process Update
- Contract 3292 Special Provisions
- Schedule
- Q&A



I-580

Packages A & B Combined: Contract 3292



I-580


FREEWAY EXTENSION PROJECT

Hexagon Shape
Smooth Texture Fractured
Fin Finials

Bid Process Update

Contract 3292

- Bids Opened – October 12, 2006
- NDOT's Engineer's Estimate
(Construction Costs)
\$318,360,706




I-580

Bid Process Update

NDOT received 2 bids:

- Fisher Sand & Gravel – Dickinson, ND
Bid Amount: \$393,393,393
- Kiewit Western Company – Concord, CA
Bid Amount: \$414,844,000



I-580

FREEWAY EXTENSION PROJECT

NDOT's Options

- Award the contract?
- Re-advertise the contract?
- Re-package the project?
- Cancel the project?



I-580

NDOT's Path Forward

- Award Contract: November 2006
- Start Construction: December 2006
- Construction: 1000 Working days (4.5 years)
- Open Freeway to Traffic: Mid 2011



I-580

FREEWAY EXTENSION PROJECT

Contract Special Provisions

Working Hours Near Residential Areas

- Monday – Friday, 7:00am – 9:00pm
- Saturday – Sunday, 9:00am – 9:00pm
- Exceptions allowed for large concrete pours, and arch erection and construction
- Other exceptions require prior approval w/ community endorsement
- Work operations may be suspended during special events



I-580

Contract Special Provisions

Hauling and Access

- Materials mined on-site, except large boulders and rip-rap, will be hauled within corridor
- Imported materials can be hauled on US 395 between Parker Ranch Rd & Mt. Rose Highway between 7:00pm and 6am nightly
- If delivery of materials adversely impacts traffic, operations can be suspended
- Access on local roads require prior approval and may include community input



I-580

Contract Special Provisions



Traffic Control

- No lane closures on US 395 during peak traffic hours and special events
- US 395 lane closure allowed (if necessary) nightly:
 - Sunday – Saturday, 7:00pm – 6:00am
 - Saturday night, 7:00pm – 9:00am Sunday
- Maintain 2 lanes of traffic plus left turn lanes at all times
- Lane restrictions on Mt. Rose Highway periodically
- Liquidated damages assessed if hours are exceeded

I-580

Contract Special Provisions



Noise Limitations


- Contractor must submit a noise abatement plan
- Site sensitive areas defined as; homes, hotels, schools, churches and parks
- Allowable daytime noise limited to 75dBA Leq (15 min) or 85 dBA Leq (peak), 7:00am – 9:00pm
- Allowable night-time noise limited to 55 dBA (15 min) or 65 dBA (peak), 9:00pm – 7:00am

Dust Control

- Apply dust palliative and maintain all disturbed areas 24/7 to prevent erosion and particulate emissions

I-580

Schedule



I-580

FREEWAY EXTENSION PROJECT



Questions or Comments

Project Contacts:

TODD MONTGOMERY, P.E.
NEVADA DOT
(775) 888-7318
tmontgomery@dot.state.nv.us



MICHELLE SEARLE
CH2M HILL
(775) 329-7238, ext. 234
msearle@ch2m.com



I-580

FREEWAY EXTENSION PROJECT